Approved For Release 2000/08/23 : CIA-RDP62S00346A000100270161-0

draft

Chief, Economic Research

10 September 1956

Chief, Materials Division

Request for Revised Due Date, Project 23.609, "The Ferrous Metallurgical Industry of Rumania"

1. It is requested that the scheduled St/PR due date on the subject project be changed from 1 November to 1 December 1956.

2. The action branch, M/FM, has been delayed in the research on this project by an unusually large amount of time required to compile trade data and estimates. In addition, the time required for editing, revising, and typing this project, as presently scheduled, overlaps the completion of Projects 10.1027 and 10.1536. The same section has the responsibility for all of these projects.

[redacted] 25X1A9a

Distribution:
O&l - Ch/E
1 - D/M
1 - M/FM
1 - Chrono

25X1A9a D/M/RR: [redacted] :tkp/3011 (10 Sep 56)

Approved For Release 2000/08/23 : CIA-RDP62S00346A000100270161-0